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African Strategies for Health (ASH) 
Monthly Progress Report: March 2013 

 
1. Notable Achievements 

 The main MNCH activity during March was the March 11-13 launch in Washington, 
DC, of the Systematic Review of Evidence on Relationships between HIV and 
Maternal Mortality.   
 

 The ID Advisor developed and shared with USAID/PMI a draft assessment tool for 
IPTp provision at facility-level. The tool is expected to be used as part of a multi-
country IPTp assessment. 
 

2. Technical Updates 
A. Maternal, Newborn and Child Health 

Systematic Review of Evidence on Relationships between Maternal Mortality and 
HIV 
The main MNCH activity during March was the launch of the Systematic Review of 

Evidence on Relationships between HIV and Maternal Mortality.  The launch 

meeting took place in Washington, DC from March 11-13, including a half-day 

meeting with USAID on March 12. The Review is continuing, with the dissemination 

meeting with USAID planned for April 30.   

Malaria in Pregnancy 

The ASH ID Advisor developed and shared with USAID/PMI a draft assessment tool 

for IPTp provision at facility-level. The first assessment may be done in Benin, 

depending on discussions with PMI and USAID’s country mission in Benin. The 

activity will be conducted in collaboration with the ARM3 Project in Benin. ASH also 

participated in the finalization of the Consensus Statement, Optimizing the delivery 

of Malaria in Pregnancy Interventions, March 2013. The consensus statement was 

developed by the Roll Back Malaria, Malaria in Pregnancy Working Group. 

 
B. Infectious Diseases 

TB 
At the request of WHO AFRO, the ID Advisor held a three-way teleconference with 
USAID/AFR and AFRO. The purpose of the call was to discuss a planned meeting in 
Brazzaville during which the Pediatric framework that has been under development 
by AFRO will be discussed with a small group of stakeholders. The meeting is 
scheduled for early May 2013. USAID’s Global TB Team will be invited to participate 
as well as representatives from TB-CARE. In addition, USAID indicated that a new 
hire will start during April and will be responsible for TB/HIV activities in the Africa 
Bureau. 
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IDSR 
Preparations for the anticipated IDSR evaluation continued during March. A 
consultant was hired to assist CDC with the evaluation process. This includes the 
development of a logic model for the evaluation, provision of technical leadership 
for a literature review and provision of inputs into the evaluation protocol. CDC 
hosted a two day meeting in Atlanta during which a logic model was developed for 
the evaluation process. The draft model has been shared with WHO AFRO for their 
thoughts and inputs.  
 
HIV 
The ID Advisor held discussions with USAID to discuss the landscape review of 
African institutions and discussed the anticipated focus on determining the role that 
Regional Economic Communities may play in supporting the implementation of 
major HIV initiatives.  
 

C. Health Systems Strengthening 
The M&E Advisor developed a scope of work for an mHealth consultant and began 

the development of the 2nd edition of the mHealth compendium. 

D. Monitoring and Evaluation (M&E) 
The M&E Advisor completed the development of the ASH M&E plan.  
 

3. Management and Administration 
A. Finance 

Financial data for March, 2013 has not yet been closed by the accounting.   It is 
expected that the information will be available on or around April 21, 2013.  
Therefore, for the purpose of this report expenses for March, 2013 is based on 
estimates.   

 
1) Total Obligation      = $6,783,004 

 
2) Expenses 

Total expenditure and accruals as of February, 2013  =
 $3,818,825 

Estimated expenses for March, 2013    = $   200,000 
Total estimated expenses as of March 31, 2013  = $3,418,825 

  
Pipeline (1-2)      = $2,765,000    

  
B. Project Management 

ASH received from USAID/AFR the final version of the review of ASH Strategic 
Teams. As a follow-up to the Nairobi meeting with USAID regional missions, ASH 
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staff revised the project’s annual workplan.  However, these activities are still 
pending approval, based on budget and other priority considerations. 
 

C. Project Communication and Dissemination 
ASH Website and Communication 

USAID were given screenshots of the proposed ASH website and feedback was 

requested.  USAID mentioned that they would like to see previous project 

publications included on the site.  ASH will move forward in drafting content for 

each of the pages while waiting for any further feedback from USAID.  A second 

version of the website will be finalized and forwarded to USAID for their review in 

April. The ACD advisor also finalized work on a dissemination tracking document for 

ASH project technical documents, and continued work on the communications and 

advocacy strategy for IDSR.  She also prepared a second draft of the elected leaders 

paper, which she shared with her co-author.  The paper should be forwarded to 

USAID for review by the end of April. 

 

African Leadership for Child Survival: A Promise Renewed (ALCS) 

The ASH ACD Advisor received feedback from appointed colleagues and finalized the 

report for the ALCS meeting held by the Ethiopian Ministry of Health, USAID, and 

UNICEF in January 2013. The meeting report was forwarded to the USAID/AFR team. 

 

Review of USAID family planning programs in Africa 

During March, the ASH team selected an FP consultant, received USAID approval to 

move forward, and subsequently completed the contracting process for completing 

the review of USAID family planning programs in Africa. 

 

AGOA 

In March, the ACD Advisor drafted a scope of work for the recruitment of the 

consultant who will write a a short background paper highlighting linkages between 

health, trade and development (particularly with reference to healthy work force 

and productivity and outlines the opportunities and issues related to the impact of 

healthy workforce on increased trade and economic growth) for the USAID 

conference session at the annual AGOA meeting in Addis Ababa in June-July this 

year.   ASH will also work with USAID/AFR to design materials needed (folder, flyer, 

etc.) for the session. 

 



African Strategies for Health 
Monthly Progress Report 

6 

 

6 
 

D. Partnership Collaboration 
The ASH team continues to develop its draft strategy for partnering with regional 
African institutions. The M&E and ID Advisors also continued to review literature on 
the role of regional economic communities in Africa.  
 

E. Other Updates 
a. Staffing   

The ASH Technical Director resigned on March 28, 2013. 
 

F. COR Meetings  
Two COR meetings took place on March 5 and 19, 2013 

 

G. Potential Issues or Areas Needing USAID Support    
No issues needing support. 

 
4. Key Activities Planned for Next Month 

a. Continue the systematic review of evidence on relationships between HIV and 
maternal mortality 

b. Continue the development of the 2nd edition of ASH’s mHealth Compendium for 
the upcoming USAID/Global Health SOTA meeting in May 

c. Write website content and forward for approval 

d. Continue work on the communications and advocacy strategy for IDSR 

e. Work with FP Program Review consultant to produce the final report 

f. Recruit a consultant for the AGOA health and trade paper 

g. Design folder and session flyer for AGOA USAID health and trade session 

h. Continue to work on the communications and advocacy strategy for IDSR 

i. Continue the development of the ASH draft partnership strategy  

j. Finalization of technical papers on community strategies as well as on advocacy 
with parliamentarians and other elected leaders 

 
5. Attachments 

a. Updated list of COR Letters and Related Clearances 


